Summary of Action Items

Action Item

Update

1.

Investigate availability and use of
lightweight towing shackles

Towing shackle options were investigated and it was determined that a 2.5” diameter
steel alloy shackle with a safe working load in excess of 78 tons would meet the IMO
regulation for the towing system. (Kilburn, 2008)

Marquip makes a 2.5” shackle with a 2.5” pin that weighs 88 Ibs and has a safe
working load of 85 at a safety ratio of 5:1.

ADEC will purchase a spare shackle for the ETS system inventory. A shackle diagram
was added to the draft ETS manual as part of the ETS system.

Determine optimal length,
material, and weight of ETS tote
tag lines

Tag lines were discussed with Captain Berghorn and his recommendation is to have
them on hand as an option to be used depending on the situation. The tag lines
should be made of 5/8” polyprop. line with a weight attached to the bitter end to
help control the line. The length should be approximately 25" in length.

ADEC will communicate with Air Station Kodiak to determine the specifications and
then purchase the tag lines.

Create table of helicopter
capabilities

The draft helicopter capabilities matrix was sent to Captain Berghorn for his review.
He added the specifications to the matrix and it has been added to the draft ETS
manual on page 21.

4. Update ETS manual with The draft manual has been updated with diagrams and a row has been added to the
procedures and diagrams for ETS equipment table for the tag line specifications. Procedural statements have been
tote tag lines inserted on pages 16 and 19. Once the tag lines have been purchased the
specifications will be inserted into the table.
5. Repair chafing gear on State’s ETS | John Days will add whipping to the existing chafing gear to minimize the amount of
system drag in the water.
6. Add additional buoy to thimble to An extra buoy has been added to the thimble of each of the ETS to provide additional
increase buoyancy buoyancy during deployment of the ETS.
7. Determine optimal length for Two 50’ pendants have been purchased and are now in DH. The manual has been
pendant slings. updated. The 2 - 100’ slings will be kept in inventory to provide additional
deployment options.
8. Provide dimensions of ETS in Per John Days, the measurement of the system inside the tote is 38” Wide, 70” Long,

cargo net

and 30” Deep. This information will be added to the manual.
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9. Secure commitments from the Per John Days, all of the dock managers have been briefed on the ETS system, a call
commercial docks for crane list has been created and commitments have been secured that in the event of an
availability during an actual emergency, the dock managers will make room to load the ETS onboard the tug.
deployment

10. Provide ETS system training to Per John Days, this is planned for a later date.
police dispatchers

11. Verify location of cargo hooks and Upon investigation it was learned that no cargo hooks are maintained at Dutch
update manual Harbor. The expectation is that the helicopter will have the hook mounted to its

underside. Manual will be updated to reflect this information.

12. Investigate purchase of 900’ line The maximum length for a line gun is 500°. Two additional line canisters have been
shot and additional line canisters received. The manual will be updated to reflect the new information.

13. Add chemlights to ship end of the Chemlight sticks have been added to the messenger line. The manual does not
Spectra© messenger to provide reflect this as the purpose of the lights would be generally understood by deployment
indication that messenger has personnel.
been brought over the rail

14. Update procedures, photos, and Sea anchors have been added to both ETSs and diagrams have been added to the
diagrams in the ETS manual to ETS manual where appropriate.
include the sea anchor

15. Change deployment procedures Manual now indicates that the light should be activated at time of deployment.
for lighted buoy to include daylight
activation of light

16. Add fairleads to boat deck on This action item will be completed by the Tug Companies.

James Dunlap and Gyrfalcon to
prevent snagging of towline when
deployed from boat deck

17. Review call-procedures for satellite | Checklist created to insure satellite phone is called for.
phone

18. Establish satellite phone Per Steve Moreno, the pilot’s office has reviewed the maintenance requirements and
maintenance and testing created a maintenance plan.
procedures

19. Create laminated card for ADEC will produce laminated cards from new ETS diagrams.

converting the towline to the ship
to tug layout
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20.

Determine if surge gear should be
purchased and included in the ETS
system for mobilization in the tug

to ship deployment

Decision has been made to not add surge gear to the system.

21.

Purchase extra pendants to rotate
inventory

The decision was made to not purchase additional pendants. When a pendant is
used it will be inspected.

22.

Repack city and state ETS for
redeployment

This action has been completed.

23.

Add sea anchors to each of the
ETS systems

This action has been completed.

24.

Include the Captain of the Port,
Sector Anchorage, in decisions
regarding placement of next ETS

Once draft manual is completed, John Brown will review it with USCG, Sector Alaska.

25.

Review draft of updated manual
with Air Station Kodiak

Once draft manual is completed, John Brown will review it with USCG, Kodiak.

26.

Engage other tow companies in
the ETS process by including
dispatchers, providing manuals,
and inviting their participation in
the 2009 ETS exercise

Once manual is completed, John Brown will review it with other tow companies.

27.

Weigh new ETS system at Kodiak
Air Station

Once draft manual is completed, John Brown will travel to Kodiak and have USGC lift
system out of box. Will need to add weight of sat phone, tag lines, sea anchor and
any other gear not in Kodiak system.

28.

Develop testing standards and
protocols for pendants

Formal inspection will be coordinated with USCG, Kodiak.

29.

Purchase towing shackle(s)
needed to connect tow wire to
towing system thimble

Towing shackle options were investigated and it was determined that a 2.5” diameter
steel alloy shackle with a safe working load in excess of 78 tons would meet the IMO
regulation for the towing system. (Kilburn, 2008) Marquip makes a 2.5"” shackle with
a 2.5” pin that weighs 88 Ibs and has a safe working load of 85 at a safety ratio of
5:1.

ADEC will purchase a spare shackle for the ETS system inventory. A shackle
diagram was added to the draft ETS manual as part of the ETS system.

30.

Add information on working
channel to manual

Statement has been added to manual at pages 16, 28, and 34

31.

Add communication freeze
procedure to the ETS manual

Statement has been added to manual at pages 16, 28, and 34
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32.

Review procedures for midship line
shot and update as necessary in
the ETS manual

Statement has been added to manual at page 34.

33.

Add option to tow ship from the
stern to arrest drift until support
arrives to the ETS manual

Statement has been added to manual at pages 31 and 37

34.

Add note to manual to inspect
towline while towing to keep
chafing to a minimum

Statement has been added to manual at pages 31 and 38

35.

Develop procedures for tandem
towing and add to ETS manual.

New draft section has been added to manual. Diagrams will be created once the
section content has been approved. See page 38.

36.

Update ETS system weights in ETS
manual

ETS weights have been added to the manual in the equipment table.

37.

Create mobilization checklists.

Two new checklists have been added to the manual on page 22 and page 26.

38.

Update contact list.

Contacts have been updated on page 59.




